
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:25 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 237 Date: 05-Dec-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 818

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Scattered Clouds

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. Plate with Detail No. 10 shown on sheets No. DE419HT and DE419IT of the submittal ABF-SUB-
002447R01 was replaced with a much stronger plate by the ABF crews.
2. The PWS clamp as shown in Detail 11 on sheet No. DE419IT of the submittal ABF-SUB-002447R01 is
being replaced by a more reliable clamp in which he inside surface is covered by high density plastic
material as shown in the picture.
3. The ABF crews installed an additional arm to the Transfer Arm at the South side of pier W2 as shown in
the pictures. A limit switch sensor will be installed on this arm to limit the excessive movement of the
Floating Arm.
4. The ABF crews continued painting of the added steel sections to the Secondary Hauling System and
unpainted surfaces. The crews also painted the Hinge-K anchor rod plates, the perimeter of the anchor
rods were filled by caulking before.
5. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala
-Rigoverto Garcia
- Joseph Stone
-Jonathan Canites
-Ryan Nash
- Kevin Alger (Crane Op.)
-Frolan Ruiz
-Jose Prado
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Painting:
-Javier Alcala
-Jorge Flores
-Manuel Berrios
-Francisco Serrano
-Leo Ruiz

Equipments:
-Forklift GRADALL

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

1.00

*E0340406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FRANCISCO SERRANO 4.00 0.00 0.00 4.00

LEO RUIZ 8.00 0.00 0.00 8.00

MANUEL BERRIOS 2.00 0.00 0.00 2.00

JORGE FLORES 8.00 0.00 0.00 8.00

JAVIER ALCALA 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 5.00 0.00 0.00 5.00

OTH KEVIN ALGEROperator 1.00 0.00 0.00 1.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM JOSEPH STONEIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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